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25, CREAT WATER

Progress Invoice Form - Payment L AL AN G e
TO OWNER: Waukesha Water Utility PROJECT: Black & Veatch APPLICATION NO: 005

115 Delafield Street 111 E. Wisconsin Avenue PERIOD TO: 01-31-2022

P.O. Box 1648 Milwaukee,Wi 53202 PROJECT NOS: 199990-CP3

Waukesha,WI 53187
CONTRACT DATE: 06-04-2021

FROM CONTRACTOR: C.D. Smith Construction, Inc. - VIA ARCHITECT: Greeley and Hansen
889 East Johnson Street . ) ) - 741 North Grand Avenue
Fond du Lac,WI 54935 & £& WNWWV Waukesha,WI 53186
CONTRACT FOR: C.D. Smith Construction, inc. - CP3 -

Booster Pump Station

CONTRACTOR'S APPLICATION FOR PAYMENT

Application is made for payment as shown below, in connection with the Contract. = — — = -

Continuation Sheet is attached. Advance Payment $0.00 Tax Refund $0.00
Current Repayment $0.00 Current Tax Witheld $0.00

1 ORIGINAL CONTRACT SUM $34,791,371.00  [7ota) Repayment $0.00 Total Tax Wiitheld $0.00

2. Net change by Change Order. 0.00

ge by g ¥ CONTRACTOR:

3. CONTRACT SUM TO DATE $34,791,371.00 5 iﬂ% . ~ 7 ’
By: (_cinonclM A pate: O~ \"-R O~

4. TOTAL COMPLETED & STORED TO DATE $4,600,827.20  State of: Wi

5. RETAINAGE: County of: oeadis bac

a. Completed Work $88,216.75 Subscribed and mioﬁo befare
b. Stored Material $141,824.61 me this: 11 day of - .
TOLA] REEAINAGE. -vervvreeveereeeeeeeeeee e eeeeseeeeeessessesesssesereenmnenes $230,041.35  Notary Public: i = :
6. TOTAL EARNED LESS RETAINAGE $4,370,785.84 My Commission expires: pajes/asS = - poei\O =
] - . o ,

7. LESS PREVIOUS CERTIFICATES FOR PAYMENT.................. $3,426,057.39 ARCHITECT'S Qmm._-__u_0>._.m FOR PAYMENT . %\\,ﬁ..... Om. -
In.accordance with the Contract Documents, based on the on-site observations and the data ’ »\Y Teaeeert G

8. CURRENT PAYMENT DU $944,728.45 comprising this application, the architect certifies to the Owner that to the best of the Architect's ., .Q F /Z,/W.

9. BALANCE TO FINISH, INCLUDING RETAINAGE........cccccceceennen $30,420,585.16  knowledge, information and belief the Work has progressed as indicated, the quality of the Work frue

is in accordance with the contract Documents, and the contractor is entitled to payment of the

AMOUNT CERTIFIED.
s Qdd 7224

= annnl AMOUNT CERTIFIED ...ttt

Total changes approved in $0.00 $0.00
previous months by Owner (Attach explanation if amount certified differs from the amount applied for. Initial all figures on this
: Application and on the Continuation Sheet thaj arg phanged to conform to the amount certified.)
Total approved this month $0.00 $0.00
AO._1>_.m $0.00 $0.00

Swok 02/@2%&,3 (exs _mmﬁwﬁ\v N
10f3 m gwgo A WQ -t F@ @ —J F_\N!W F._\m Printed on omlL-momm o 81 PMWeb

CLCLO, =20 ~Sugs - ,NJ.WOO.OO _ fo 331y
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CONTINUATION SHEET

GREAT WATER
ALLIANCET

APPLICATION AND CERTIFICATE FOR PAYMENT,
containing Contractors's signed Certification, is attached.

In tabulations below, amounts are stated to the nearest dollar.
Use Column | on Contracts where variable retainage for fine items may apply.

APPLICATION NO:
APPLICATION DATE:
PERIOD TO:
ARCHITECT'S PROJECT NO:

005

02-01-2022
01-31-2022

001 Booster Pumping Station $30,230,516.00f $2,464,927.00 $644,025.00 $874,164.00 $3,983,116.00 13.18% $26,247,400.00 $199,155.80
002 Process Integration $1,005,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,005,000.00 $0.00
003 Additional Earth Excavation $875.00 $0.00 $0.00 $0.00 $0.00 0.00% $875.00 $0.00
004 Additional Drainage Fill $3,300.00 $0.00 $0.00 $0.00 $0.00 0.00% $3,300.00 $0.00
Material
005 Additional Select Fill Material $4,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $4,000.00 $0.00
006 Additional Pipe Bedding $1,750.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,750.00 $0.00
Material
007 Additional Common Fill $525.00 $0.00 $0.00 $0.00 $0.00 0.00% $525.00 $0.00
Material :
008 Additional Class D Concrete $87,500.00 $0.00 $0.00 $0.00 $0.00 0.00% $87,500.00 $0.00
00S Additional Reinforcing Steel $1,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $1,000.00 $0.00
010 Water Tower $3,126,905.00 $483,711.20] $134,000.00 $0.00 $617,711.20 19.75% $2,509,193.80 $30,885.56
01 Allowance - Unanticipated $100,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $100,000.00 $0.00
Impacted Soil and
Groundwater
012 Allowacne - Removal and $10,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $10,000.00 $0.00
Dispose of Unknown
Underground Storage Tanks
PMWeb

20f3

Printed on 02-11-2022



VWATER
< e

CONTINUATION SHEET

APPLICATION AND CERTIFICATE FOR PAYMENT, APPLICATION NO: 005
containing Contractors's signed Certification, is attached. APPLICATION DATE: 02-01-2022
PERIOD TO: 01-31-2022

In tabulations below, amounts are stated to the nearest dollar.

Use Column [ on Contracts where variable retainage for line items may apply. ARCHITECT'S PROJECT NO:

013 Allowance - We Energies $50,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $50,000.00 $0.00
Permanent Power
Coodination
Cumulative Totals $34,621,371.00{ $2,948,638.20f $778,025.00 $874,164.00 $4,600,827.20 13.29% $30,020,543.80 $230,041.36
014 Allowance - Multimedia $50,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $50,000.00 $0.00
Communication &
Engineering Fiber Optic
015 Allowance - Security System $120,000.00 $0.00 $0.00 $0.00 $0.00 0.00% $120,000.00 $0.00
Cumulative Totals $34,791,371.00| $2,948,638.20| $778,025.00 $874,164.00 $4,600,827.20 13.22% $30,190,543.80 $230,041.36
PMWeb

30f3 Printed on 02-11-2022



Booster Pump Station and Water Tower
Wankesha Water Utility

Progress Estimate - Lump Sum Work Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 5
Application Period: January 2022 Application Date:
Work Completed E F G

A B C D Materials Presently Total Completed o Balance to Finish

mnnn_mghm.: Scction Description Scheduled Value (5) From Eﬁwmﬁu .w%w:ommc: This Pesiod Stored (not in C or D) uamwﬁmﬁa +8m _quo F/B) (B-F)
BID ITEM #1 - ALL WORK CP3

006113 BOND INSURANCE $ 49,000.00 49000 49000 100.0% | $ -
007200 SPECIAL INSURANCE 3 53,000.00 53000 53000 100.0% 1 $ -
011100 MOBILIZATION CDS $ 242,081.00 115000 8000 123000 508% |$ 119,081.00
0133 00 APPROVED SUBMITTALS $ 50,000.00 20000 5000 25000 50.0% |$ 25,000.00
013300 APPROVED O&Ms $ 15,000.00 $ 15.000.00
00 72 00 ADMINISTRATION $ 241,735.00 67000 5000 72000 298% |$ 169,735.00
007200 SUPERVISION $ 373,488.00 46000 15000 61000 163% |$ 312,488.00
0150 00 TEMPORARY FACILITIES $ 147,000.00 15000 5000 20000 13.6% 1% 127,000.00
0150 00 ENGINEERS TRAILER $ 127,000.00 58000 6000 64000 504% |$ 63.000.00
0150 00 DUMPSTERS $ 30,000.00 2000 1500 3500 1L.7% |3 26,500.00
0160 00 CONSTRUCION EQUIPMENT $ 135,000.00 31500 15000 46500 344% |$ 88.500.00
017400 INTERM CLEANING $ 20,600.00 1000 1000 2000 9.7% |$ 18.600.00
017400 FINAL CLEANING $ 6,000.00 $ 6,000.00
017123 LAYOUT 3 7,500.00 3000 3000 40.0% |3 4,500.00
032000 CONCRETE REINFORCING LABOR BS $ 140,000.00 25000 10000 35000 250% |$ 105,000.00
03 20 00 CONCRETE REINFORCING MATERIAL BS $ 196,780.00 95000 1500 53528 150028 762% |$ 46,752.00
033100 CONCRETE MATERIAL $ 365,000.00 3000 3000 08% |$ 362,000.00
031000 CONCRETE FORMING MATERIAL $ 185,000.00 5000 35000 44000 23.8% {$ 141,000.00
033100 MISC CONCRETE MATERIAL $ 49,527.00 $ 49,527.00
033100 CONCRETE LABOR $ 394,223.00 3000 5000 8000 20% |$ 386.223.00
03 45 00 PRECAST CONCRETE $ 487,000.00 26427 386418 412845 84.8% |$ 74,155.00
0345 00 PRECAST CONCRETE ERECTION W/CRANE $ 185,000.00 $ 185,000.00
04 20 00 MASONRY MATERIAL $ 12,215.00 $ 12,215.00
04 20 00 MASONRY LABOR $ 88,072.00 3 88.072.00
05 12 00 TRUSSES MATERIAL $ 17,000.00 $ 17.000.00
052100 STRU JOIST AND DECK MATERIAL 3 105,000.00 10775 10775 10.3% |$ 94.,225.00
05 50 00 MISC METALS MATERIAL $ 79,840.00 500 500 0.6% {$ 79.340.00
0512 00 ROOF STRU INSTALLATION $ 35,000.00 $ 35,000.00
0550 00 MISC METAL INSTALLATION $ 22,000.00 3 22,000.00
068210 FIBERGLASS MATERIAL $ 26,759.00 $ 26,759.00
06 82 10 FIBERGLASS LABOR $ 8,500.00 3 8,500.00
06 10 00 CARPENTRY MATERIAL $ 25,000.00 $ 25.000.00
06 10 00 CARPENTRY LABOR $ 15,000.00 3 15,000.00

EJCDC® C-620 Contractor's Application for Payment
© 2013 National Socicty of Professional Engincers for EJCDC. All rights reserved.
006276-2



Booster Pump Station and Water Tower
Waukesha Water Utility

Progress Estimate - Lump Sum Work Contractor's Application ;

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 5
Application Period: January 2022 Application Date:
Work Completed C F G
A B C D Materials Presently Total Completed o Balance to Finish
. . - . . . o
mvoﬂ.._nnuw.: Scction Description Scheduled Value () From ?QMMMW Mrmvrnwscu This Period Stored {(not in C or D) ~=..n_A M.”H“num .Hu V.Umﬁ (F/B) (B-F)
312513 EROSION CONTROL $ 46,000.00 36000 36000 783% |8 10,000.00
311000 SITE CLEARING $ 156,000.00 156000 . 156000 100.0% | $ -
312316 MASS GRADING $ 349,000.00 342000 342000 98.0% |$ 7.000.00
312316 STRUCTURE EXCAVATION-BACKFILL $ £43,000.00 325000 325000 50.5% |$ 318,000.00
321123 CABC SOG $ 53,000.00 35000 35000 66.0% |$ 18,000.00
321123 CABC SITE 3 64,000.00 $ 64,000.00
320513 RESTORATION $ 131,000.00 $ 131,000.00
320513 TEMPORARY TOPSOIL ACCESS ROAD $ 38,000.00 19000 19000 500% |$ 19,000.00
321123 CABC TEMP ROAD $ 67,000.00 15000 15000 224% |3 52,000.00
312323 SELECT FILL UNDER PAVEMENTS $ 388,000.00 $ 388,000.00
AUGUST WINTERS
011100 MOBILIZATION $ 55,000.00 22000 5500 27500 50.0% 1S 27,500.00
00 72 00 GERNERAL CONDITIONS $ 33,000.00 4500 2250 6750 20.5% |$ 26,250.00
013300 APPROVED SUBMITTALS $ 10,000.00 $ 10.000.00
013300 APPROVED O&Ms $ 2,000.00 $ 2,000.00
330555 30" BPS DISCHARGE PIPELINE # (M) $ 195,000.00 175500 5000 15000 195500 100.3% |$ (500.00)
330555 30" BPS DISCHARGE PIPELINE # (L) $ 125,000.00 69800 37500 107300 858% | % 17,700.00
330555 WATER SERVICE TO BPS (M) $ 51,000.00 45000 45000 88.2% {$ 6,000.00
330555 WATER SERVICE TO BPS (L) $ 73,000.00 65000 65000 89.0% |§ 8,000.00
3305 55 30" BPS WATER SUPPLY (M) $ 325,000.00 165000 107470 272470 838% |$ 52.530.00
330555 30" BPS WATER SUPPLY (L) $ 140,000.00 45000 45000 32.1% | § 95.000.00
330555 30" BPS DISCHARGE LINE #2 (M) $ 210,000.00 89000 29270 118270 56.3% | $ 91,730.00
330555 30" BPS DISCHARGE LINE #2 (L) $ 68,000.00 35000 35000 51.5% |$ 33,000.00
330555 8" WATER SERVICE ON AGGESS ROAD (M) $ 55,000.00 40900 406900 744% |3 14,100.00
330555 8" WATER SERVICE ON ACCESS ROAD (L) $ 75,000.00 $ 75,000.00
333000 SANITARY ON ACCESS ROAD (M) $ 35,000.00 $ 35.000.00
333000 SANITARY ON ACCESS ROAD (L) 3 80,000.00 3 80.000.00
3330 00 SANITARY TO BPS (M) $ 40,000.00 20000 20000 50.0% [$ 20,000.00
333000 SANITARY TO BPS (L) $ 95,000.00 47500 47500 50.0% 1% 47,500.00
330555 RSVR #1 30" (M) $ 121,000.00 10100 30000 40100 33.1% |8 20,900.00
330555 RSVR #1 30" (L) $ 45,000.00 $ 45,000.00
330555 RSVR #1 24" (M) $ 71,000.00 18500 18500 26.1% |$ 52,500.00
330555 RSVR #1 24" (1) $ 43,000.00 3 43,000.00
330555 RSVR #1 6" (M) $ 12,000.00 10820 10820 902% |35 1,180.00

EJCDC® C-620 Contractor's Application for Payment
@ 2013 National Socicty of Professional Engineers for EJCDC. All rights reserved.
006276-2



Booster Pump Station and Watcr Tower
‘Waukesha Water Utility

Progress Estimate - Lump Sum Work Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 5
Application Period: January 2022 Application Date:
Work Completed E F G
A B C D Materials Presently Total Completed ” Balance to Finish
Specification Scction Description Scheduled Valuc (5)  {F0™ _Va,mmuwws,:sno: This Period Stored (notin C or D) »EAM"H"M“MVES F/B) ®-H
AHERN
011100 ADMINISTRATION $ 75,000.00 5000 20000 25000 333% | $ 50,000.00
013300 APPROVED SUBMITTALS $ 101,500.00 10000 20000 30000 296% |3 71,500.00
013300 APPROVED O&Ms $ 50,750.00 $ 50,750.00
011100 MOBILIZATION $ 18,750.00 2000 3000 5000 26.7% | % 13,750.00
017900 STARTUP AND TRAINING $ 20,000.00 $ 20,000.00
40 05 16 WALL PIPES $ 65,000.00 37784 37784 58.1% |§ 27.216.00
4005 16 SLEEVES $ 17,000.00 1310 1310 77% |$ 15,690.00
40 05 16 4°-12" DI PIPING MATERIAL $ 36,000.00 $ 36,000.00
40 05 16 4"-12" DI PIPING LABOR $ 25,000.00 $ 25,000.00
40 05 16 14"-30" DI PIPING MATERIAL $ 891,000.00 $ 891.000.00
40 05 16 14"-30" DI PIPING LABOR $ 190,000.00 $ 190,000.00
4005 20 VALVE MATERIAL $ 1,552,000.00 $ 1,552,000.00
400520 VALVE LABOR $ 190,000.00 $ 190,000.00
4005 18 SAMPLE PIPING $ 9,300.00 $ 9,300.00
432111 RESERVOIR MIXING PUMPS $ 29,300.00 25914 25914 884% |[$ 3,386.00
432117 TURBINE PUMPS - FACTORY MATERIAL $ 84,750.00 $ 84,750.00
432117 TURBINE PUMPS - DELIVERY $ 203,400.00 $ 203,400.00
432117 TURBINE PUMPS - INSTALLATION $ 80,400.00 $ 80,400.00
4005 16 RESERVOIR PIPING MATERIAL $ 51,800.00 $ 51,800.00
4005 16 RESERVOIR PIPING LABOR $ 15,000.00 $ 15,000.00
22 10 00 UNDERGROUND DWV $ 98,000.00 18500 18500 189% |8 79.500.00
221000 WATER SERVICE 3$ 4,000.00 $ 4,000.00
221000 ABOVE GROUND DWV $ 38,000.00 $ 38,000.00
221000 WATER PIPING $ 45,000.00 $ 45.000.00
22 10 00 SUMP PUMPS & PIPING $ 52,600.00 3 52,600.00
223000 PLUMBING FIXTURES $ 59,300.00 $ 59.300.00
22 1000 WATER TOWER DWV & WATER $ 16,000.00 $ 16,000.00
46 33 37 SHC SYSTEM $ 150,000.00 $ 150,000.00
46 3337 LAS SYSTEM $ 162,600.00 $ 162,600.00
233100 SM SHOP FABRICATION $ 41,500.00 3 41,500.00
231123 Gas Piping $ 17,300.00 3 17.300.00
232300 Refrigeration Piping 3 5,300.00 $ 5.300.00
233100 FRP Duct $ 59,200.00 $ 59.200.00

LICDC® C-620 Contractor's Application for Payment
© 2013 National Society of Professional Engincers for EICDC. All rights rescrved.
006276-2



Boester Pump Station and Water Tower
‘Waukesha Water Utility

Progress Estimate - Lump Sum Work Contractor's Application

For (Contract): Contract Package 3 - Booster Pumping Station and Water Tower. Application Number: 5
Application Period: Jamuary 2022 Application Date:
Work Cempleted c F G

A B C D Materials Presently Total Complcted o Balance to Finish
mwac_mnnﬂ__w.: Scetion Description Scheduled Valuc (5) From ?.GMMMU \VrEu:nmmo: This Period Stored (not in C or D) m.&A MHM—WQ MO_UUNS (F/B) (B-F)
33 1633 Cast Precast Wall Panels $ 1,004,838.54 $ 1,004,838.50
331633 Precast Dome Roof - Casting Dome Panels S 607,997.04 3 607,997.00
331633 Type 3 Wall - Erect Wall Panels 5 362,401.5¢ $ 362,401.50
33 16 33 Wall Slots S 184,649.00 $ 184.649.00
331633 Corewall Shotcrete S 75,433.00 3 75.433.00
3316 33 Wire Prestressing & Wire Cover Shotcrete $ 498,548.5 $ 498.548.50
3316 33 Shotcrete Cover Coat $ 156,196.5¢ $ 156,196.50
331633 Erect Shoring & Forms (Precast Dome) s 348,364.50 $ 348,364.50
33 1633 Precast Dome Roof - Erect Dome Panels $ 193,770.5( $ 193,770.50
331633 Reinforce & Pour Dome Ring & Dome Siots S 223,938.5( $ 223,938.50
331633 Dismantle Shoring & Forms (Precast Dome) s 189,158.0 $ 189,158.00
331633 Tank Appurtenances $ 92,519.04 $ 92,519.00
33 1633 Exterior Tank Coating $ 131,371.04 $ 131,371.00
331633 Demobilization S 49,408.5 3 49.408.50
331300 WATER TESTING AND DISINFECTION $ 43,500.04 S 43,500.00

Bid Item #1 Subtotals S 30,230,516.00 $ 2,464,927.00| § 644,025,094 $ 874,164.000 $ 3,983,116.00} 13.18% | § 26,247,400.00;

BID ITEM #2 -PROCESS INTEGRATION

4030 00 PROCESS INTEGRATION {DESIGN AND INSTALLATION) S 228,787.00 S 228,787.00
409513 CABINETS AND DEVICES S 675,963.00 $ 675,363.00
40 98 00 DEVICE START UP AND TRAINING S 100,250.00 s 100,250.00

Bid Item #2 Subtotals S 1,005,000.00f $ - s -l § -1 s - $ 1,005,000.00)
024118 BID ITEM #3 - EARTH EXCAVATION CY (175) $ 875.0 $ 875.00
024118 BID ITEM #4 - DRAINAGE FILL MATERIAL CY {60) $ 3,300.0( 5 3,300.00
024118 BID ITEM #4 - SELECT FILL MATERIAL CY (100} $ 4,000.0( $ 4,000.00¢
024118 BID ITEM #6 - PIPING BEDDING MATERIAL CY {25) $ 1,750.01 $ 1,750.00
024118 BID ITEM #7 - ADD'L COMMON FILL MATERIAL CY (35) $ 525.00 $ 525.00,
033100 BID ITEM #8 - ADD'L CLASS D CONCRETE {PLACED) CY (125} $ 87,500.0( S 87,500.00
03 2000 BID ITEM #9 - REBAR {PLACED} LBS (500} $ 1,000.04 S 1,000.00)

BID ITEM #10 - CP3A WATERTOWER

331611 INSURANCE $ 99,000.0¢ 93000 99000 100.0% | $ -
331611 ENGINEERING & APPROVAL S 486,000.0( 194600 194600 40.0% |5 291,400.00
331611 TANK MATERIAL $ 540,000.04 $ 540,000.00
331611 TANK FABRICAION & SHIP S 547,000.0¢ $ 547,000.00,
331611 TANK ERECTION S 680,000.04 s 680,000.00

EICDC® C-620 Contractor’s Application for Payment
@© 2013 National Socicty of Professional Engineers for EICDC. Al rights reserved.
006276-2



] o N;E IETE

INVOICE

FOR PERIOD ENDING: 01/31/22
PROJECT DESCRIPTION: WAUKESHA WATER UTILITY
PROJECT LOCATION: WAUKESHA, Wi

BUYERS SUBCONTRACT NO.: 210217-002

SPANCRETE JOB NO.: 221191

INVOICE DATE: 01/19/22
INVOICE NO: 010248
BILLING NO:

PO #210217-002

EMAILTO: ap@cdsmith.com

TO: CD SMITH CONSTRUCTION

REMIT TO: SPANCRETE INC

PO BOX 1006 A Wells Concrete Company
FOND DU LAC, Wi 54935-1006 PO BOX 656
ALBANY MN 56307
SCHEDULED COMPLETE PREVIQUS
0 O-DATE E H E
ITEM DESCRIPTION VALUE % TO-DATE VALY INVOICES THIS INVOIC| UNBILLED
Design & Engineering S 35,237.05 100% s 35,237.05 $§  35,237.05 § - $0.00
Plank S 33,469.09 100% S 33,469.09 S 16,734.54 § 16,734.54 $0.00
Beams $ 1,973.69 100% $ 1,973.69 § 1,973.69 § - $0.00
Walls S 342,165.18 100% S 342,16518 $ 205,299.11 §  136,866.07 $0.00
Trucking $ 74,5500 0% $ - $ - $ . $74,155.00
RETENTION 0% $ - $ - $
TOTALS $  487,000.00 85% $ 412,845.00 $ 25924438 $  153,600.62 $74,155.00
PLEASE PAY THIS AMOUNT UPON RECEIPT OF INVOICE 5 153,600.62

Visit us on-line at: www.wellsconcrete.com

THANK YOU FOR YOUR BUSINESS.




NAMED INSURED

IT IS AGREED THAT:

ITEM 1 NAMED INSURED TO READ;

TEE WELLS COMPANIES INC.

THE WELLS CONCRETE GROUP

WELLS CONCRETE PRODUCTS COMPANY

LAN REAL ESTATE, LLC

LAN EQUIPMENT, LLC

LAN INVESTMENTS, LLC

MIDWEST CONSTRUCTION GROUP, LLC

MIDWEST SEALANTS SOLUTIONS, LLC

MIDWEST PRECAST SERVICES, LLC

WELLS CONCRETE CANADA, INC

WELLS CONCRETE INTERNATIONAL, INC.

LAN COLORADO, LLC ) .
LAN MICHIGAN, LLC D/B/A CONCRETE VISION
FIVE STAR CAULKING AND WATERPROOFING, LLC
THE SPANCRETE GROUP, INC.

SPANCRETE MACHINERY CORPORATION

WBC CORP

SPANCRETE INDUSTRIES, INC

SPANCRETE INC

SPANCRETE OF ILLINOIS, INC

SPANCRETE SOUTHEAST INC

SPANCRETE SOUTHEAST LLC




o | Invoice Date reobn
INVOICE Account # 098248

Sales Rep SHANEL TRAVER
Phone # 262-786-5186
1830 Craig Park Court Branch #227 New Berlin, WI
St. Louls, MO 63146 Total Amount Due $37,784.00

CORE & MATN LP

PO BOX 28330
8T LOoUIs, MO 63148
Shipped To:
JE AHERN COMPANY 000/0000 c/o WAUKESHA BOOSTER STATION
ACCOUNTS PAYABLE 00000 1920 E. BROADWAY
PO BOX 1316 .
FOND DU LAC WI 54936-1316 WAUKESHA, WI

CUSTOMER JOB~ 3633 WAUK BOOSTER

ﬁate Orderad Data Sh:lpped Customex PO # Job Nama g fped V aw:"
7/13/21 9/29/21 240-15171 WAUK BOOSTER 3633 TRUCK

54

" Invoiced
P231965

Product Cede Degcription Orderad Shipped B/O Price UM Extanded Prics

CORE & MAIN PO#- 04435709
/19216621167 30" X 1'5" FPLGXWSXMJ WALL PIPE 4 4 7128.00000 EA 28,512.00
BETFS, CENTER COLLAR, C/L, U/C
**¥% ATS COMPLIANT **%
/19216621168 24" ¥ 1'5" FLGXWSXMJ WALL PIPE 2 2 4005.00000 EA 8,010.00
BETFS, CENTER COLLAR, C/L, U/C
**% ATS COMPLIANT ***
/19216621169 6" X 1'5" FLGXWSXMJ WALL PIPE 2 2 §12.00000 EA 1,024.00
BETFS, CENTER COLLAR, C/L, U/C
*%% ATS COMPLIANT *#**
/19216632911 10" X 1'8" PEXWSXPE WALL PIPE 1 1 238.00000 EA 238.00
C/L, UNCOATED, CENTER
COLLAR
*%%* ATS COMPLIANT ***
( — !
AAMM PA\, AW Line G Whll ?‘f&s
" Freight  Delivery  Handling  Restock Misc  Tsubtotal:  37,784.00
Other: .
Tax: .00
Terns: NET 30
Ozd.:nd_!ny -ADDISON -KNOPPS : : o g ;;9!91_993;1-9;31; R __‘337_,’.

This transaction is governed by and subject to Core & Main's standard terms and cooditions, which are incorporated by refersnce snd accepted,
To review these tezns and conditions, plesse visit: Rttp://tands,corssadmain,com/

00000 Page: 1



Manowske Welding Corp.

821 South Military Road
Remit to: P O Box 427

Fond du Lac, Wl 54936-0427

: ) United States of America
P ———— : Ph: _920-822-3340 Fax: 920-922-3341
MANOWSKE WELDING CORP, = -
Invoice
Number: 140374 Date: 10-Now-21 )
To Ship Te
—_
AP INVOICES EMAIL JF AHERN
JF AHERN RECEIVING - DOOR 1
ATTN: ACCOUNTS PAYABLE 855 MORRIS STREET
PO BOX 1316 FOND DU LAC, Wi 54936
FOND DU LAC, Wi 54936-1316
Ph: 920-907-5464 Fax: 920-907-5491
Torms Due Data Ship Via Salesporson
Net 30 days 10-Dec-21 Pick-up TME
Quantity Description Unit Price .. Amount
1 | 6" SCH40 PIPE X 12" T $160.17 $160.17
eal W/ 3/8" A3s WATERSTOF 2.00" WIDE
NO FINISH
DELIVERY NOT INCLUDED
JOB# 3633
ATTN: JAKE EIGENBRODT
(920) 517-1146
Packing List: 166157 Shipped On : 10-Nov-21
Part: WALL SLEEVE
Job: 121944
PO: 240-17055 Ln: 1
SubTotal: $160.17
THANK YOU FOR YOUR ORDER invoice Total: $160.17
Amount Pald: $0.00
Amount Due: $160.17
r
Hhetn /A/ /¢p/0 Line - Sleves

Page 1 of 1




Invoice Qriginal I

Involce Date: Invoice Number.'
12/28/21 CDg9416927
Purchase Order Number: Order Date: Order Number:
240-14945 10/29/21 W100118
Qur Reference: Tax Identity: Customer Number: Reference:
Amber Link 20706 6500501 - Waukesha Booster 'z
Invoice Addrass: Delivery Address:
JF Ahem Company JF Ahem Company
Accounts Payable Accounts Payable
855 S Morris PO Box 1316 855 S Mormris PO Box 1316
Fond Du Lac, WI 54936-1316 Fond Du Lac, W1 §4936-1316
US - UNITED STATES US - UNITED STATES
Ship Via: Terms of Delivery:
Best Way Freight Charges Included/FOB Origin
Due Date:
1/27/22
PLEASE REMIT PAYMENT TO: Tenms of Payment:
22650 County Hwy 6, Detroit Lakes, MN 56501 Net 30 Days
Pos Part Number Sales Quantity Price  Refalnage % Retainage At Net Amount In USD
Description
Customer Part No
1 1071035 3.00 9,597.66 10.00 % 2,879.30 25,913.68
4" End Suction Pumps
Customer Contact: 6500501 - Waukesha Booster
Sub Total: 25,913.68
Total Excluding Tax: 2591368
Total Tax: 0.00
invoice Amount to Pay: 25,913.68

Retalnage has already been removed. Please remit the total Involce amount as shown.

Past due balances may be subject to a finance charge of 1.5% per month; 18% per annum.

Mhern Py Aop Lt (5 ~ Reservoly Hixing fomps

Page 1 of 1
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ACORD® CERTIFICATE OF PROPERTY INSURANCE N (TS

01/19/2022

THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFER
CERTIFICATE DOES NOT AFFIRMATIVELY OR NEGATIVELY AMEND, EXTEND OR ALTE
THIS CERTIFICATE OF INSURANCE DOES NOT CONSTITUTE A CONTRACT BETWEEN

S NO RIGHTS UPON THE CERTIFICATE HOLDER. THIS
R THE COVERAGE AFFORDED BY THE POLICIES BELOW.

THE ISSUING INSURER(S), AUTHORIZED REPRESENTATIVE
OR PRODUCER, AND THE CERTIFICATE HOLDER,
PRODUCER 22;}‘;““
Aon Risk services central, Inc. P HONE : Y3 -
b 20) 437-712 £ 20 -
Green pay WI office WG, No, Exti; (9200 3 I‘WC. N (97 ) 431-6345
10700 Research orive E-‘M‘:'g ]
suite 450 PRODUCER
Milwaukee WI 53226 USA CUSTOMEA [ps: 570000061884
INSURER(S) AFFORDING COVERAGE NAIC #
INSURED INSURERA:  Zurich American Ins Co 16535
J. F. Ahern Co. INSURER B: - :
855 Morris Street INSURER C:
Fond du Lac WI 54935-5611 USA INSURER D:
INSURER E:
. . INSURER F: i .
COVERAGES CERTIFICATE NUMBER: 570091333582 REVISION NUMBER:
LOCATION OF PREMISES DESORIPTION OF PROPERTY {Atlach ACORD 101, Additioniat Rentarks Scheduls, If mors space is aqulred) i

RE: AHERN JOB #3633 - WAUKESHA BOOSTER STATION -~
PROJECT #210217-CO SMITH CONSTRUCTION CONTRACTO
STREET, FONO DU LAC, WI 54‘935

THIS 18 T0 CERTIFY THAT THE POLICIES OF INSURANGE LISTED BELOW FAVE BEEN 1SS05D
INDICATED. NOTWITHSTANDING ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTR
CERTIFICATE MAY BE ISSUED OR MAY PERTAIN, THE INSURANCE AFFORDED BY THE POL

UKESHA WATER UTILITY
OREQMATERIALSZVALUE

OSTER _PUMP, 1920 BROAOWAY, WAUKESHA, WI 53186 -
6% PIPE FAB OUTLET BUILOING, 845 MORRIS

TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD
ACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS

ICIES  DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS,
EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS,
INSR] 7 S . POLICY EFFECTIVE [POLICY EXPIRATION
LTR TYPE OF INSURANCE . _ POLICY NUMBER DATE (MM/DD/YYYY) |DATE (MMDD/YYYV) OOVERE?AI?ROPE‘RTY 1 LIMI’I’S
: !PROPERTY ’ "} TIBUILDING
CAUSES OF LOSS | DEDUCTIBLES PERSONAL PROPERTY
“ | BAsic BUILDING ™"~ BUSINESS INCOME
; T EXTRA EXPENSE
BROAD CONTENTS -~ e AL VALUE
SPECIAL - .
BLANKET BUILDING
EARTHQUAKE
BLANKET PERS PROP
WIND :‘
. FLOGD - BLANKET BLDG & PP
X | D " TYPE OF POLICY i
X | INLAND MARINE 1nstalltn Flotr _)_(__ Any Location $1,000,000
CAUSES OF LOSS POLICY NUNBER X {Tsmporary Storage T T 1,000,600
A NAMED PERILS CPP655535012 11/01/2021 11/01/2022 X |Deduciibie 610,000
_— package e
X |Transit $1,000,000
1 CRIME
TYPE OF POLICY B
BOILER & MACHINERY /
EQUIPMENT BREAKDOWN —
SPECIAL CONDITIONS / OTHER COVERAGES (ACORD 101, Addltlenal R ks Schedule, may be attached if mare space [a required)
CERTIFICATE HOLDER CANCELLATION

SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION

DATE THEREOF, NOTICE WILL BE DELIVERED (N ACCORDANGCE WITH THE POLICY
PROVISIONS,
WAUKESHA WATER UTILITY

BOOSTER PUMP STATION

CITY OF WAUKESHA AUTHORIZED REPRESENTATIVE

1920 BROAOWAY % %/y . j
WAUKESHA WI 53186 USA L) / 7e,

Holder Identifier

570091333582

CERTIFICATE NUMBER

I e TR P B R

© 1995-2015 ACORD CORPORATION, All rights reserved.
ACORD 24 (2016/03) The ACORD name and logo are tegistered marks of ACORD



CD oM 64 - C.D. Smith Construction, Inc. Page: 2 of 4
. Date: Feb 03, 2022

SUBCONTRACT - SUMMARY REPORT Date: Feb o0 B0

Contract Orginal Contract Total Relainage . Remaining to u.m

Contract Code Description Amount Amount Invoiced Amount Amount Paid Amounit Discount Taken Paid
210217:023  _Fumiture and Accessories ~ 27e900 28726 000 00 000 000 00 O 000
2,769.00 2,817.26 0.00 0.00 0.00 0.00 0.00

BRRRAT

210217-015 Insulated Metal Roof Panel, Sn 643,000.00 1 643,00000 5122500 512250 _46,102.50

512250
5,122.50

._.ow.m_ for <m:ao_.

_Z_uo._

<w=no«

286800 000 000
28,698.00 0.00 0.00

NA omﬂ\..oa.: _um_u Grating Am:at _um_u._uc_.% Table

._.onm_ 8_. <m=no_‘

=_ma Um:.i«oom:m In

e sor ey S

Vendor

setos0 %00 000
36,105.00 0.00 0.00

m._oml_w-og <<mﬁ.iﬁoo::m and Board |

._.oﬁm_ for Vendor

507500000  5075,00000
5,075,000.00 5,075,000.00

tl

368,000.00 ~368,000.00

o 368,000.00 368,000.00
Vendor. - - ‘ :
210217-027 j . o mAmm._oo 61,581.00

Total for Vendor

61,581.00 61,581.00

<m:no_‘

w_omm.oo

1208,217.00 1216,967.00 11,775.00 0.00 8,750.00
Now.m._ 7. oo 216,967.00 11,775.00 8,750.00

m,_ omA w-omvx.

21,915.00
21,915.00

Coo00000  zessooo 2191000 2istseo  1o7essoo
300,000.00 219,150.00 21,915.00 197,235.00

N._omﬁ 005

mmns Retention .
228,600.00

Total for <m:ao_‘

N._ ON._N Oow m_moﬂ_‘_ow_ m:Q OOEBCD_Omﬁ_o:m ) w.n..m.m.‘.mmw.oo ) w.*mm.mmm.oﬁ o 81 _‘OOO,.OO B mw ._OO OO. o MN .moo OO m_._oo.oo
._.O»N_ *O.—. <m=QO-. 3,466,982.00 3,466,989.00 8, ._OO 00 m ._OO OO

0.00
0.00

NNA ,890.00 221,890.00 o 000 0.00

221,890.00 221,890.00




S= © . 64-C.D. Smith Construction, Inc. Page: 4 of 4
, Date: Feb 03, 2022

SUBCONTRACT - SUMMARY REPORT Da: Foocs, 202

Conlract Orginal Coniract Total Retainage Remaining to be
Paid

Coniract Code Description Amount Amount Invoiced Amount Amount Paid Amount Discount Taken

Report Parameters

Run Date: Feb 03, 2022

Company: 64 From Contract:

From Job: 210217 To Contract: Run Time: 10:10 AM EST

To Job: 210217 Order By (Job/Vendor): Job Operator: NBEIL

From Vendor: Contract Status: Open Report Code: SC110S o

To Vendor: Total Amount Includes Tax: N



LWI68E6549-7DF9-11EC-B856~42010A520009

C.D. Smith Construction, Inc.
PARTIAL WAIVER AND RELEASE OF LIEN FOR PAYMENT

Project Number; 210217 Check Date: 01/25/2022
Project Address: Waukesha Water Utility Booster Pump Subcontract Number:  210217-012
1920 E Broadway

Waukesha, W1 53186

FOR VALUE RECEIVED, FOR WORK THROUGH 12/20/2021, the undersigned hereby waives rights to, and claims for lien against, land,
buildings, and improvements about to be erected, being erected, erected, constructed, altered, or repaired, including any and all
appurtenances thereunto situated at the Project Address shown above and described as C.D. Smith Construction, inc. Project Number
210217, arising out of all labor, services, materials, plans, or specifications performed or furnished for erection, construction, alteration,
repair, or improvement by the undersigned or the undersigned's subcontractors, material suppliers, or other persons or entities
furnishing labor, services, materials, plans, or specifications for this Project. The undersigned further represents that all of its
subcontractors, material suppliers, or other persons or entities furnishing labor, services, materials, plans, or specifications for the
Project have been paid in full. The statement above excludes retainage.

The undersigned further agrees to indemnify C.D. Smith Construction, Inc., the Project Owner(s), and Project Lender(s) of any claims
and liens on said property which may be possessed or asserted by any subcontractor, material supplier, or other person or entity who
furnished labor, services, materials, plans, or specifications for the project at the undersigned's request.

August Winter And Sons Inc
2323 North Roemer Road
PO Box 1896

Appleton, WI 54913

Traviy Gleanou

(Signature)

By: Date: 01/27/2022

Travis Glennon
(Printed Name)

Assistant Corporate Secretary

(Title)

August Winter And Sons Inc

Rowered by tzé bUiIt



LWO27AE384-673F-11EC-B856~42010A520009

C.D. Smith Construction, Inc.
PARTIAL WAIVER AND RELEASE OF LIEN FOR PAYMENT

Project Number: 210217 Check Date; 12/27/2021
Project Address: Waukesha Water Utility Booster Pump Subcontract Number:  210217-029
1920 E Broadway

Waukesha, W} 53186

FOR VALUE RECEIVED, FOR WORK THROUGH 11/17/2021, the undersigned hereby waives rights to, and claims for lien against, land,
buildings, and improvements about to be erected, being erected, erected, constructed, altered, or repaired, including any and all
appurtenances thereunto situated at the Project Address shown above and described as C.D. Smith Construction, Inc. Project Number
210217, arising out of all labor, services, materials, plans, or specifications performed or furnished for erection, construction, alteration,
repair, or improvement by the undersigned or the undersigned's subcontractors, material suppliers, or other persons or entities
furnishing labor, services, materials, plans, or specifications for this Project. The undersigned further represents that all of its
subcontractors, material suppliers, or other persons or entities furnishing labor, services, materials, plans, or specifications for the
Project have been paid in full. The statement above excludes retainage.

The undersigned further agrees to indemnify C.D. Smith Construction, Inc., the Project Owner(s), and Project Lender(s) of any claims
and liens on said property which may be possessed or asserted by any subcontractor, material supplier, or other person or entity who
furnished labor, services, materials, plans, or specifications for the project at the undersigned’s request.

CBI Storage Tank Solutions, LLC
PO Box 675084

Dallas, TX 75267-5084

ay.  Sarah Norris
(Signature)

Date: 12/27/2021

Sarah Norris

(Printed Name)

Senior Accountant

(Title)

CBI Storage Tank Solutions, LLC

Powearad by &2 bU"t



. LW02975EA4-673F-11EC-B856-42010A520009

C.D. Smith Construction, Inc.
PARTIAL WAIVER AND RELEASE OF LIEN FOR PAYMENT

Project Number: 210217 Check Date; 12/27/2021
Project Address; Waukesha Water Utility Booster Pump Subcontract Number:  210217-015
1920 E Broadway

Waukesha, WI 53186

FOR VALUE RECEIVED, FOR WORK THROUGH 11/16/2021, the undersigned hereby waives rights to, and claims for lien against, land,
buildings, and improvements about to be erected, being erected, erected, constructed, altered, or repaired, including any and all
appurtenances thereunto situated at the Project Address shown above and described as C.D. Smith Construction, Inc. Project Number
210217, arising out of all labor, services, materials, plans, or specifications performed or furnished for erection, construction, alteration,
repair, or improvement by the undersigned or the undersigned's subcontractors, material suppliers, or other persons or entities
furnishing labor, services, materials, plans, or specifications for this Project. The undersigned further represents that all of its
subcontractors, material suppliers, or other persons or entities furnishing labor, services, materials, plans, or specifications for the
Project have been paid in full. The statement above excludes retainage.

The undersigned further agrees to indemnify C.D. Smith Construction, Inc., the Project Owner(s), and Project Lender(s) of any claims
and liens on said property which may be possessed or asserted by any subcontractor, material supplier, or other person or entity who
furnished labor, services, materials, plans, or specifications for the project at the undersigned’s request.

G & L Associates

2340 Des Plaines River Rd
Suite 203

Des Plaines, IL. 60018

Steven J. Gouris

(Signature)

By: Date: 12/27/2021

Steven J. Gouris
(Printed Name)

President

(Title)

G & L Associates

Powared by £ bU"t



cDsSMITH PARTIAL WAIVER OF LIEN

CONSTRUCTION

February 2, 2022

For value received, we hereby waive partial rights and claims for liens on land and on buildings about to be erected,
being erected, erected, altered, or repaired and to the appurtenances thereunto,

for Waukesha Booster Pumping Station & Water Utility

by C.D. Smith Construction, Inc.
for Waukesha Water Utility

same being situated in Waukesha County, Wisconsin described as 1920 E Broadway, Waukesha, WI 53186 regarding the
following:

210217-02
$625,173.72

for all labor performed and for all material furnished for the erection, alteration, or repair of said building and
appurtenances, except none.

C.D. Smith Construction, Inc.

iy slgned by Cassandra Grass
/‘, A =S, E=cgross@cdsmith.com,
{revinensbo. (J;f o ith Conslruction,

- 2 (T aed Ecounting, GN=Cassandra Gross
2_022.02.02 13:50:31-06'00"

Cassandra Gross, Project Accountant

C.D. SMITH CONSTRUCTION, INC. PAGE10F1



CDSMITH PARTIAL WAIVER OF LIEN

CONSTRUCTION

February 2, 2022

For value received, we hereby waive partial rights and claims for liens on land and on buildings about to be erected,
being erected, erected, altered, or repaired and to the appurtenances thereunto,

for Waukesha Booster Pumping Station & Water Utility

by C.D. Smith Construction, Inc.
for Waukesha Water Utility

same being situated in Waukesha County, Wisconsin described as 1920 E Broadway, Waukesha, W1 53186 regarding the
following:

210217-04
$628,804.62

for all labor performed and for all material furnished for the erection, alteration, or repair of said building and
appurtenances, except none.

C.D. Smith Construction, Inc.

FBigially slgned by Cassandra Gross
#DN: C2US, E=cgross@cdsmith.com,
£ 3. Smith Conslnuction,

\ccountlng, GN=Cassandra Gross
3Datet2022.02.02 13:52:18-06'00"

........

Cassandra Gross, Project Accountant

C.D. SMITH CONSTRUCTION, INC. PAGE10F1



Transmittal Form

. GREAT WATER
JCALLIANCE”

<

Project CP3 - Booster Pump Station " Project# - 199990-CP3
From: Black & Veatch To: Waukesha Water Ultility Description: Application for Payment No.005
111 E. Wisconsin Avenue 115 Delafield Street Date: 03-01-2022
Milwaukee, W1 53202 Waukesha, WI 53187-1648
Jeff Champion Attention: Kelly Zylstra Transmittal #: 005
Transmittal Type Remarks Transmittal Status
Type: ]~ For your information | Draft
Submittal Sets: i {7} Foryourapproval {7} Submitted
Spec Section: [T} Approved as noted {7} Returned
Set: 7] For your records [T} Resubmitted
Rev: [T} Forconstruction [} Approved
Doc Date: Send Via 7] Rejected
[] Attached [[1 Withdrawn
[  Separate Cover Via: Hand Deliver [] Due Date:

Comment:

H:m attached >_un=.nm=o: and Owa.momao: for _um<5m3. No. 005 and support documentation for the Waukesha Water Utility, Great Water Alliance - Great Lakes Water Supply Program Contract Package No. 3,
issued by C.D. Smith Construction, Inc. , has been reviewed and agreed {o by Black & Veatch. it is our recommendation to accept this Application for Payment and pay C.D. Smith Construction, Inc. for materials

and work completed through January 31, 2022 a total amount of Nine Hundred Forty-Four Thousand Seven Hundred Twenty-Eight and Forty-Five Cents ($944,728.45).

10f1

Printed on 03-01-2022

PMWeb



